URS Greiner Woodward Clyde Memorandum
To: Jon Peterson From: - John Seymour
U.S EPA
Oft¥ice: Detroit
Date: September 13, 1999
Alejaa  meusad
Subject: Change Reguest to Construct a Berm to Divert Surface Water,

Albion-Sheridan Township Landfill, Calhoun County, Ml

Revveecd

The attached| Initiator Change Order Request is attached for your review. I will distribute it
10 other parties, afier your review; let me know who should get it prior to finalization. I will
distribute it to all parties after finalization

Please call me at (313) 961-9797 if you have any questions,
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Attachment

cc: T. Hicks
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INITIATOR CHANGE ORDER REQUEST

URSGWC Leuer W ASTLODS
Due. 8 Smmher 1999
leim Tule ARvigo Sheridan Township Londfill (ARTL) D

'mm MIOEEM01300_0002)

 Conuractny: QRM Remediation Servines Carp / IT Group
Proposed By Tim sdegt Engineet
Sutanitred To: URS Greiner Wagdward Clvde - Minneapolis, Ocsign Eng,

1. Actual job condilion in ares of proposcd change:
The gas colloctiorvioundation layer sand has been cousinicied 16 the grades shown on the design drawsngs aad the 40 il smooth
geutentile has been installed.

Susface walee over ¢ ane acte ares of the landfill cap currently will tiow o the nordiwest 1o an off site low area. See xtiched
sketches for area of contern. The design of the rest of the tandlill cap diseeis surfacs water flow to ob site stormwater detention
basinis ar 1o other areas on site 23 sheet flow.

2. Change Order Request aeg Justificalion.
The turfare waar Grom the one acre area shovid de dirccied to an on site area iastead of to the off site aren. A berm and ditch
| chonld be énostucied outside of the limit of the landfilt FML anchar trench to divert (e shoet Naw (o the nank cad of the
134l property outside of tie landfill cap. The approved Design Repon (Woodward-Clyde Consvitants, 1997) ¢ for sheet
fiony of surlace watsy from the western tide Bnd nonhern oud of e Jandfill cop. The hydraulie desiga co the shesy
fow ruof). Because there is litue rup ofF, even using the 100-y¢, 24-he dasign stocm cverd, the 2rea to the narth can recerve (e
agditional ran off from the ane-acre area.See Atiachmemt B for Design Rapon excerpls.

3. Deicription of Work 0 be performed:

Construet 2 berm with 8 2% flonding siope to the norh eag of tne sitc, alang (e affectcd anea. Sae attached drawing for location
aed details. '

Etishated construstion cost of change: $5.000.00
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